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Water Main Relocation
QC bored the Comcast line. Indiana Underground 

excavated to find the water main at the receiving pit. 

Spalding continued the initial bore.
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Madison County

      WEEKLY REPORT OF CONSTRUCTION ACTIVITIES

Project Complete Percent:

B-36317

1297202

UTILITIES: AT&T is scheduling the splicing. Spalding will start reaming next week. The hole will be 

reamed twice before the conduit is pulled through. QC has completed installing the conduit for 

Comcast. The existing line and poles have not been removed. SCHEDULE: 3D is working on the water 

main submittal package. A progress meeting will be held Wednesday, July 19th at 10:30AM. 

CONTRACTOR ACCEPTANCE

Primco, Inc.

Distribution:

Original to Owner

cc:  Project Engineer

cc:  District File

REMARKS / PROJECTED WORK

Saturday

8/8

8/8

Sunday

Able to work on the controlling operation

Weather

Able to work on the controlling operation

Able to work on the controlling operation

Able to work on the controlling operation

Water Main Relocation

Indiana Underground excavated to find the water 

main. Spalding halted the bore until the water 

main was found.

Site meeting with 3D and the Water Dept to discuss the water main 

connections. Spalding completed the initial bore.  QC open cut the 

last section of the Comcast relocation. 

Spalding set up for the ream. Indiana 

Underground installed conduit. 

3D potholed the water main to verify the OD. 

Spalding set up the for the ream. Indiana 

Underground pulled string. 

Spalding set up for the ream.

Water Main Relocation

Water Main Relocation

Water Main Relocation

Water Main Relocation

Madison County Designer: Beam, Longest, and Neff, LLC

Work in Progress

No work on site.

Current Controlling 

Operations

Water Main Relocation

Reasons for Reporting As a Work Day or 

Non-Work Day

5021 Total to Date: 3

Contractor: Primco, Inc. Incurred To Date: 861,476.72$                

Balance Remaining:

Contract Number:

Project Number:

Structure Number:This Report:

Calendar Completion Date:

5Madison Co. Bridge 502

7/15/2017

4/28/2017

Report No.:

8/5/2019

Date of Notice to Proceed:

For Week Ending:

Project Name:

Non-Workable Days to Date: 2

13,481,784.02$     Contract Amount:



PROJECT PHOTOS

3D potholed for the water main. 3D potholed for the water main.

Indiana Underground pulled string (used to pull the new lines through the conduit). Spalding prepped for the ream. 


